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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 28 to Delivery Order 0027 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  The purpose of this modification is to provide shipping instructions as shown in Section B of the contract as follows:

        a. CLIN 0001AA DOC REL CD 001, DEL REL CD 004 and 005 are decreased by twenty two (22) each Infantry Carrier Vehicles (ICV's).

        b. CLIN 0001AD is added for a quantity of twenty two (22) each ICV's to ship to Ft. Indiantown Gap.

        c. CLIN 0004AA DOC REL CD 001, DEL REL CD 001 is decreased by three (3) each Infantry Carrier Vehicles (ICV's).

        d. CLIN 0004AB is added for a quantity of three (3) each ICV's to ship to Ft. Indiantown Gap.

        e. CLIN 0100AA DOC REL CD 001, DEL REL CD 001 is decreased by ten (10) each Mortar Carrier Vehicles (MCV-B's).

        f. CLIN 0100AB is added for a quantity of ten (10) each MCV-B's to ship to Ft. Indiantown GAP.

        g. CLIN 0300AA DOC REL CD 001, DEL REL CD 004 and 005 are decreased by eleven (11) each Reconnaissance Vehicles (RV's).

        h. CLIN 0300AC is added for a quantity of eleven (11) each RV's, six (6) each to ship to Ft. Indiantown and five (5) each to

ship to Ft. Lewis Fielding Office.

        i. CLIN 0400AC DOC REL CD 001, DEL REL CD 002 and 003 are decreased by twelve (12) each Fire Support Vehicles (FSV's).

        j. CLIN 0400AD is added for quantity of twelve (12) each FSV's to ship to Ft. Lewis Fielding Office.

 3.  As a result of this Modification 28, the price of Delivery Order 0027 is neither increased nor decreased. Except as specifically

stated above, all other terms and conditions of the Delivery Order remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0029 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 2355-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        108         EA   $ 1,250,441.000  $    135,047,628.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 ICV BUY

              PRON: X16GX170X1    PRON AMD: 18    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 04

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 26

                CLIN REVISED BY MODIFICATION 28

                The Section H, Table 6, Column G, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,424,645

                to $1,250,441 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,869

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $839 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $558 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $763 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $479 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                l. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                j. Installation of the FBCB2 Swivel Mount at

                    a decrease of $11 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H170  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 004         DELETED

                 005         DELETED

                 006               12           30-SEP-2007

                 007               13           31-OCT-2007

                 008               12           30-NOV-2007

                 009               12           31-DEC-2007
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                 010               17           31-JAN-2008

                 011               9            29-FEB-2008

                 012               8            31-MAR-2008

                 013               9            30-APR-2008

                 014               4            31-MAY-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537101A006  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           30-JUN-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909537144A001  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            30-JUN-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027
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 DOC REL CD 004 ______________

                EXCEPTION DATA:

                Vehicles are to be shipped in accordance

                with Security Classification Guide.\~ For

                further guidance contact PM BCT Security

                Keith Whitten, (586) 753-2135.

                SHIP TO:

                FLW Stryker Support Cell

                DODAAC:\~ W91A2N

                Stryker Fielding

                BLDG 3750 Bay Door #10

                Ft. Lewis, WA 98433-5000

                MARK FOR:

                Chris Denchfield,

                Office 253-966-4851/Cell 253-405-1839

                Email:

                \*HYPERLINK "mailto:chris.denchfield@us.army.mil" chris.denchfield@us.army.mil                                                                  ____________________________

                Wanda Whitaker, Office 253-966-3978

                DOC REL CD 005                ______________

                EXCEPTION DATA:

                Vehicles are to be shipped in accordance

                with Security Classification Guide.\~ For

                further guidance contact PM BCT Security

                Keith Whitten, (586) 753-2135.

                SHIP TO:

                Fort Indiantown Gap

                BLDG 1191

                Annville, PA\~ 17003

                MARK FOR:  Mike Volz, Cell: (717) 821-7491

                Email:

                \*HYPERLINK "mailto:michael.john.volz@us.army.mil" michael.john.volz@us.army.mil                                                                   _____________________________

                DODAAC: W25KYQ

                              (End of narrative F001)
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0001AD        PRODUCTION QUANTITY                                        22          EA   $ 1,250,441.000  $     27,509,702.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 ICV BUY

              PRON: X16GX170X1    PRON AMD: 18    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 04

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 26

                CLIN REVISED BY MODIFICATION 28

                The Section H, Table 6, Column G, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,424,645

                to $1,250,441 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,869

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $839 per vehicle.

  7 33

DAAE07-00-D-M051/0027 28

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $558 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $763 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $479 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                l. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                j. Installation of the FBCB2 Swivel Mount at

                    a decrease of $11 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               007  W909537167A001  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               15           31-JUL-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               008  W909537167A002  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________
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                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               5            31-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               009  W909537167A013  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JUL-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               010  W909537167A014  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

EXCEPTION DATA:

Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten,

(586) 753-2135.
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SHIP TO:

Fort Indiantown GapBLDG 1191

Annville, PA 17003

MARK FOR:

Mike Volz, Cell: (717) 821-7491

email: michael.john.volz@us.army.mil

DODAAC: W25KYQ

                              (End of narrative F001)

0004          NSN: 2355-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0004AA        PRODUCTION QUANTITY                                        46          EA   $ 1,279,556.000  $     58,859,576.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ICV TOP-OFF

              PRON: X16GX318X1    PRON AMD: 13    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 10

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 28

                The Section H, Table 6, Column H, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,453,719

                to $1,279,556 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $52 per

                   vehicle.

                b. DVE Final Relocation at an increase of $482 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windshield kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.
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                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,907

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $856 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $569 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $779 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $489 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $306 per vehicle.

                l. Addition/integration of Air Conditioning

                   1. The Contractor shall provide A/C hardware

                      at no additional cost to the Government.

                   2. Installation cost provided under CLIN 9006AD.

                m.  Installation of the FBCB2 Swivel Mount at

                     a decrease of $11 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536254H318  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002               3            30-SEP-2007

                 003               4            31-OCT-2007

                 004               4            30-NOV-2007

                 005               4            31-DEC-2007

                 006               4            31-JAN-2008

                 007               4            28-FEB-2008

                 008               5            31-MAR-2008

                 009               5            30-MAY-2008

                 010               5            30-JUN-2008

                 011               5            31-JUL-2008

                 012               3            30-APR-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0004AB        PRODUCTION QUANTITY                                         3          EA   $ 1,279,556.000  $      3,838,668.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ICV TOP-OFF

              PRON: X16GX318X1    PRON AMD: 13    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY MODIFICATION 28.

                The Section H, Table 6, Column H, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,453,719

                to $1,279,556 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $52 per
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                   vehicle.

                b. DVE Final Relocation at an increase of $482 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windshield kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,907

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $856 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $569 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $779 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $489 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $306 per vehicle.

                l. Addition/integration of Air Conditioning

                   1. The Contractor shall provide A/C hardware

                      at no additional cost to the Government.
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                   2. Installation cost provided under CLIN 9006AD.

                m.  Installation of the FBCB2 Swivel Mount at

                     a decrease of $11 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537167A008  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

EXCEPTION DATA:

Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten,

(586) 753-2135.

SHIP TO:

Fort Indiantown GapBLDG 1191

Annville, PA 17003

MARK FOR:

Mike Volz, Cell: (717) 821-7491

email: michael.john.volz@us.army.mil

DODAAC: W25KYQ

                              (End of narrative F001)
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0100          NSN: 2355-01-505-0871

              FSCM: 19207

              PART NR: 12489446

              SECURITY CLASS: Unclassified

0100AA        PRODUCTION QUANTITY                                        31          EA   $ 1,271,191.000  $     39,406,921.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 MCV BUY

              PRON: X16GX173X1    PRON AMD: 08    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 14.

                CLIN REVISED BY MODIFICATION 28.

                The Section H.3, Table 6, Column G, Mortar Carrier

                Vehicle (MCV) unit price is decreased from $1,439,130

                to $1,271,191 and includes the recurring hardware and

                labor costs associated with the following changes:

                a.  Modified Handwheels for the Recoil Mechanism at

                    an increase of $159 per vehicle.

                b.  DVE Bracket Assembly at a decrease of $51 per

                    vehicle.

                c.  DVE Final Relocation at an increase of $472 per

                    vehicle.

                d.  Deletion of the Remote Weapon Station (RWS) and

                    the addition of the M240B Machine Gun Mount at a

                    decrease of $153,421 per vehicle.

                e.  Weight Reduction Initiatives at a decrease of

                    $16,461 per vehicle:

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle shall

                       have a windshield kit overpacked).

                    3. Deletion of the sand/dust covers - mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. MCV-B stowage brackets material change.
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                   18. MCV-B removal of the Remote Weapon Station

                       (RWS) and addition of the M240B gun mount.

                   19. Composite Engine Bulkhead Panel.

                f. Mounted Water Ration Heater Bracket Change at an

                   increase of $48 per vehicle.

                g. Add-on-Armor Prep Kit at an increase of $1,740

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Final Boresight Change at an increase of $1,037

                   per vehicle.

                j. 60mm Mortar Ammunition Rack Change at an

                   increase of $568 per vehicle.

                k. Positive Lock Latch Change at an increase of

                   $249 per vehicle.

                l. Deletion of Contractor Furnished Material (CFM),

                   Tow Bar at a decrease of $1,592 per vehicle.

                m. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $69 per vehicle.

                n. Squad Leader's Grab Handles and Straps at an

                   increase of $177 per vehicle.

                o. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                p. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                q. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H173  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          005

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002               12           30-SEP-2007
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                 003               8            31-OCT-2007

                 004               7            30-NOV-2007

                 005               4            31-DEC-2007

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0100AB        PRODUCTION QUANTITY                                        10          EA   $ 1,271,191.000  $     12,711,910.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 MCV BUY

              PRON: X16GX173X1    PRON AMD: 08    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY MODIFICATION 28.

                The Section H.3, Table 6, Column G, Mortar Carrier

                Vehicle (MCV) unit price is decreased from $1,439,130

                to $1,271,191 and includes the recurring hardware and

                labor costs associated with the following changes:

                a.  Modified Handwheels for the Recoil Mechanism at

                    an increase of $159 per vehicle.

                b.  DVE Bracket Assembly at a decrease of $51 per

                    vehicle.

                c.  DVE Final Relocation at an increase of $472 per

                    vehicle.

                d.  Deletion of the Remote Weapon Station (RWS) and

                    the addition of the M240B Machine Gun Mount at a

                    decrease of $153,421 per vehicle.

                e.  Weight Reduction Initiatives at a decrease of

                    $16,461 per vehicle:

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle shall

                       have a windshield kit overpacked).

                    3. Deletion of the sand/dust covers - mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.
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                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. MCV-B stowage brackets material change.

                   18. MCV-B removal of the Remote Weapon Station

                       (RWS) and addition of the M240B gun mount.

                   19. Composite Engine Bulkhead Panel.

                f. Mounted Water Ration Heater Bracket Change at an

                   increase of $48 per vehicle.

                g. Add-on-Armor Prep Kit at an increase of $1,740

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Final Boresight Change at an increase of $1,037

                   per vehicle.

                j. 60mm Mortar Ammunition Rack Change at an

                   increase of $568 per vehicle.

                k. Positive Lock Latch Change at an increase of

                   $249 per vehicle.

                l. Deletion of Contractor Furnished Material (CFM),

                   Tow Bar at a decrease of $1,592 per vehicle.

                m. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $69 per vehicle.

                n. Squad Leader's Grab Handles and Straps at an

                   increase of $177 per vehicle.

                o. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                p. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                q. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                              (End of narrative B001)

              Packaging and Marking              _____________________
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537167A009  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           31-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 Fort Indiantown Gap

                 Bldg 1191

                 Annville, PA 17003

                 MARK FOR:

                 Mike Volz, Cell: (717) 821-7491

                 email: michael.john.volz@us.army.mil

                 DODAAC: W25KYQ

                              (End of narrative F001)

0300          NSN: 2355-01-481-8572

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified
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0300AA        PRODUCTION QUANTITY                                        43          EA   $ 1,266,446.000  $     54,457,178.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 RV BUY

              PRON: X16GX174X1    PRON AMD: 16    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 13

                CLIN REVISED BY MODIFICATION 24

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 26

                CLIN REVISED BY MODIFICATION 28

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,446 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.

                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.
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                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. RV Standardization at an increase of $7,669

                   per vehicle.

                m. Installation of the FBCB2 Swivel Mount at

                   a decrease of $53 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H174  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 004         DELETED

                 005         DELETED

                 006               2            30-SEP-2007

                 007               8            31-OCT-2007

                 008               9            30-NOV-2007

                 009               3            31-DEC-2007

                 010               3            31-JAN-2008

                 011               5            29-FEB-2008

                 012               3            31-MAR-2008
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              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537101A009  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           30-JUN-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 DOC REL CD 004                 ______________

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 Fort Indiantown Gap

                 BLDG 1191

                 Annville, PA\~ 17003

                 MARK FOR:

                 Mike Volz, Cell: (717) 821-7491

                 Email:

                 \*HYPERLINK "mailto:michael.john.volz@us.army.mil" michael.john.volz@us.army.mil                                                                    _____________________________

                 DODAAC:\~\~ W25KYQ

                              (End of narrative F001)
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0300AC        PRODUCTION QUANTITY                                        11          EA   $ 1,266,446.000  $     13,930,906.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 RV BUY

              PRON: X16GX174X1    PRON AMD: 16    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY MODIFICATION 28

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,446 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.

                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material
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                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. RV Standardization at an increase of $7,669

                   per vehicle.

                m. Installation of the FBCB2 Swivel Mount at

                   a decrease of $53 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909537167A003  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            31-JUL-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W909537167A004  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2007

              FOB POINT: Origin
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              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               007  W909537167A005  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 DOC REL CD 005 MILSTRIP W90953-7167-A003

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 Fort Indiantown Gap

                 BLDG 1191

                 Annville, PA\~ 17003

                 MARK FOR:

                 Mike Volz, Cell: (717) 821-7491

                 Email: michael.john.volz@us.army.mil

                 DODAAC: W25KYQ

                 DOC REL CD 006 MILSTRIP W90953-7167-A004 AND

                 DOC REL CD 007 MILSTRIP W90953-7167-A005

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell
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                 DODAAC: W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denshfield, Office 253-966-4851/

                                     Cell 253-405-1839

                 Email:

                 chris.denchfield@us.army.mil

                 Wanda Whitaker, Orffice 253-966-3978

                              (End of narrative F001)

0400          NSN: 2355-01-528-1274

              FSCM: 19207

              PART NR: 12501485

              SECURITY CLASS: Unclassified

0400AC        PRODUCTION QUANTITY                                         7          EA   $ 1,270,416.000  $      8,892,912.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 FSV/FUND SWAP

              PRON: X16GX371X1    PRON AMD: 09    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 19

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 26

                CLIN REVISED BY MODIFICATION 28

                The Section H, Table 6 Column G, FSV unit price is

                decreased from $1,362,738 to $1,270,416 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and additionl of the Cupola

                   at a decrease of $91,507 per vehicle.

                d. Standalone Computer Unit (SCU) at an increase of

                   $1,932 per vehicle.

                e. Fire Support Sensor System (FS3) at an increase
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                   of $12,131 per vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. Composite Engine Bulkhead Panel.

                g. Add-on-Armor Prep Kit at an increase of $1,967

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $205 per vehicle.

                j. Squad Leader's Grab Handles and Straps at an

                   increase of $230 per vehicle.

                k. Incorporation of Government Furnished Material

                   at a decrease of $468 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                l. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                m. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                n. Installation of the FBCB2 Swivel Mount at a

                    decrease of $53 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537022H371  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          004

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 002         DELETED

                 003         DELETED

                 004               6            30-SEP-2007

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537101A010  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-JUN-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 DOC REL CD 002                 ______________

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell

                 DODAAC:\~ W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denchfield, Office 253-966-4851/Cell 253-405-1839
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                 Email:

                 \*HYPERLINK "mailto:chris.denchfield@us.army.mil" chris.denchfield@us.army.mil                                                                   ____________________________

                 Wanda Whitaker, Office 253-966-3978

                              (End of narrative F001)
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0400AD        PRODUCTION QUANTITY                                        12          EA   $ 1,270,416.000  $     15,244,992.00              ___________________                                                          ______________   __________________

              NOUN: FY06 FSV/FUND SWAP

              PRON: X16GX371X1    PRON AMD: 09    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED REVISED BY MODIFICATION 28.

                The Section H, Table 6 Column G, FSV unit price is

                decreased from $1,362,738 to $1,270,416 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and additionl of the Cupola

                   at a decrease of $91,507 per vehicle.

                d. Standalone Computer Unit (SCU) at an increase of

                   $1,932 per vehicle.

                e. Fire Support Sensor System (FS3) at an increase

                   of $12,131 per vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. Composite Engine Bulkhead Panel.

                g. Add-on-Armor Prep Kit at an increase of $1,967

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $205 per vehicle.
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                j. Squad Leader's Grab Handles and Straps at an

                   increase of $230 per vehicle.

                k. Incorporation of Government Furnished Material

                   at a decrease of $468 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                l. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                m. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                n. Installation of the FBCB2 Swivel Mount at a

                    decrease of $53 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909537167A006  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537167A007  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               9            31-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC
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                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell

                 DODAAC: W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denshfield, Office 253-966-4851/

                                     Cell 253-405-1839

                 Email:

                 chris.denchfield@us.army.mil

                 Wanda Whitaker, Orffice 253-966-3978

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  X16GX170X1             AA       1        $     162,557,330.00  $     -27,509,702.00            $     135,047,628.00

        31107180005                   6GXP01

        A16P300526X1

0001AD  X16GX170X1             AA       1        $               0.00  $      27,509,702.00            $      27,509,702.00

        31107180005                   6GXP01

        A16P300526X1

0004AA  X16GX318X1             AA       1        $      62,698,244.00  $      -3,838,668.00            $      58,859,576.00

        31107180005                   6GXP01

0004AB  X16GX318X1             AA       1        $               0.00  $       3,838,668.00            $       3,838,668.00

        31107180005                   6GXP01

0100AA  X16GX173X1             AA       1        $      52,118,831.00  $     -12,711,910.00            $      39,406,921.00

        31107180005                   6GXP01

        A16P30052RX1

0100AB  X16GX173X1             AA       1        $               0.00  $      12,711,910.00            $      12,711,910.00

        31107180005                   6GXP01

        A16P30052RX1

0300AA  X16GX174X1             AA       1        $      68,388,084.00  $     -13,930,906.00            $      54,457,178.00

        31107180005                   6GXP01

        A16P30052RX1

0300AC  X16GX174X1             AA       1        $               0.00  $      13,930,906.00            $      13,930,906.00

        31107180005                   6GXP01

        A16P30052RX1

0400AC  X16GX371X1             AA       1        $      24,137,904.00  $     -15,244,992.00            $       8,892,912.00

        31107180005                   6GXP01

        A16P30052RX1

0400AD  X16GX371X1             AA       1        $               0.00  $      15,244,992.00            $      15,244,992.00

        31107180005                   6GXP01

        A16P30052RX1

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   62033000065R5R07P31107131E9  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     797,122,828.00              $               0.00              $     797,122,828.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  060820330000     S20113  65R5R073110718000531E9              6GXP01S20113  W56HZV
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